

AACE TCM

KNOWLEDGE METRO MAP

From strategy to execution. From knowledge to value.

124
RP STATIONS

28
TCM LINES


229
DOCUMENTED LINKS

GENERAL REFERENCE


105-90

11R-88


ASSET MANAGEMENT



ENABLING PROCESSES



PROJECT CONTROLS



LINE DIRECTORY

2.3 Strategic Asset Management Process Map	2	7.1 Project Scope and Execution Strategy Development	12	9.2 Progress and Performance Measurement	13
3.1 Requirements Elicitation and Analysis	1	7.2 Schedule Planning and Development	29	10.1 Project Performance Assessment	9
3.2 Asset Planning	5	7.3 Cost Estimating and Budgeting	44	10.2 Forecasting	7
3.3 Investment Decision Making	9	7.4 Resource Planning	4	10.3 Change Management	11
4.1 Project Implementation	2	7.5 Value Analysis and Engineering	4	10.4 Project Historical Database Management	3
5.1 Asset Cost Accounting	1	7.6 Risk Management	35	11.2 People and Performance Management	1
6.1 Asset Performance Assessment	1	7.7 Procurement Planning	3	11.3 Information Management	1
6.3 Asset Historical Database Management	1	8.1 Project Control Plan Implementation	10	11.4 Quality and Quality Management	2
6.4 Forensic Performance Assessment	6	9.1 Project Cost Accounting	9	11.5 Value Management and Value Improving Practices (VIPs)	3
				11.6 Environment, Health, and Safety Management	1

Source: supplied AACE RP-TCM graph v1.0 | Documented memberships only | Independent knowledge cartography

Crossing without a station = no connection. Station order does not imply a workflow.